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ESTIMATE RUN 06/01/2004

ESTIMATE SUMMARY 15:26:44

CONTID: C14146 ESTIMATE NO: 0003 PROG 2002

PCN: 14146-BID COFRS REPORTING CATEGORY: 2

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Pritchet East to Jct. US 287 PERCENT TIME:

PROJECT NO: STA 1604-008

Pritchet East to Jct. US 287

NAME OF ROAD: 160C

PROJECT COUNTIES: BACA

CONTRACTOR:

D.G. HUSKIN CONSTRUCTION CO. PAY PERIOD ENDING 05/19/2004 DATE TIME STARTED 03/08/2004

BOX 61 DATE LET 02/05/2004 DATE WORK BEGAN

TRINITY RANCH ROAD DATE AWARDED 02/10/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 02/24/2004 DATE ACCEPTED

WETMORE CO 81253 719-784-0415 DATE NOTICE TO PROCEED 03/08/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,842,375.38 PARTICIPATING $ $ 136,449.50

AWARD PROJECT AMT: 2,480,778.27 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -843.55

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

72.31

47.0 TIME ALLOW:

ORIG TIME ALLOW:

65 WORK DAYS

WORK DAYS65

82.92%

485,400.78

136,449.50

136,449.50

135,605.95

$

$

$

$

2,356,974.60

0.00

2,356,974.60

0.00

2,356,974.60

-31,988.64

0.00

2,324,985.96

0.00

AMOUNT DUE 2,324,985.96 135,605.95

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 135,605.95

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14146-BID ESTIMATE RUN 06/01/2004

PROJECT: STA 1604-008 ESTIMATE NO: 0003 15:26:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF DELINEATOR 355.000 0.000

EACH 0.000 0.00

5.00000 0.000 0.00

202-00090

0006 REM ASPHALT MAT (PLANING) ADDITIONAL MILLING FOR 
STRUCTURE APPROACHES.

2,918.000 2,918.000

SY 0.000 0.00

10.00000 2,918.000 29,180.00

202-00240

0010 *REMOVAL OF GROUND SIGN 38.000 0.000

EACH 38.000 456.00

12.00000 38.000 456.00

202-00810

0015 *REMOVAL OF SIGN PANEL 28.000 0.000

EACH 28.000 224.00

8.00000 28.000 224.00

202-00821

0020 *REMOVAL OF FENCE 59,136.000 0.000

LF 0.000 0.00

0.20000 0.000 0.00

202-01000

0025 CLEAN CULVERT 9.000 9.000

EACH 0.000 0.00

1,000.00000 9.000 9,000.00

202-04002

0030 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 6,249.000 5,724.000

CY 525.000 3,291.75

6.27000 6,249.000 39,181.23

203-00060

0035 BLADING 150.000 110.900

HOUR 0.000 0.00

90.00000 110.900 9,981.00

203-01500

0040 BACKHOE 50.000 0.000

HOUR 0.000 0.00

60.00000 0.000 0.00

203-01510

0045 TOPSOIL 10,022.000 5,883.000

CY 4,139.000 33,112.00

8.00000 10,022.000 80,176.00

207-00205

0050 *EROSION BALES (WEED FREE) 75.000 65.000

EACH 0.000 0.00

10.50000 65.000 682.50

208-00011
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PCN: 14146-BID ESTIMATE RUN 06/01/2004

PROJECT: STA 1604-008 ESTIMATE NO: 0003 15:26:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *RESET MAILBOX STRUCTURE (TYPE 1) 4.000 0.000

EACH 4.000 412.00

103.00000 4.000 412.00

210-00011

0060 *SEEDING (NATIVE) 30.000 0.000

ACRE 30.000 9,000.00

300.00000 30.000 9,000.00

212-00006

0065 *MULCHING (WEED FREE) 30.000 0.000

ACRE 30.000 9,000.00

300.00000 30.000 9,000.00

213-00003

0070 *MULCH TACKIFIER 4,500.000 0.000

LB 4,500.000 6,525.00

1.45000 4,500.000 6,525.00

213-00061

0075 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 55,481.700 55,481.700

TON 0.000 0.00

32.65000 55,481.700 1,811,477.51

403-33741

0080 EMULSIFIED ASPHALT (SLOW-SETTING) 21,591.000 13,311.000

GAL 0.000 0.00

0.80000 13,311.000 10,648.80

411-10255

0085 24 INCH CORRUGATED STEEL PIPE 148.000 148.000

LF 0.000 0.00

55.92000 148.000 8,276.16

603-10240

0090 30 INCH CORRUGATED STEEL PIPE 27.000 27.000

LF 0.000 0.00

60.37000 27.000 1,629.99

603-10300

0095 36 INCH CORRUGATED STEEL PIPE 103.000 62.000

LF 0.000 0.00

77.80000 62.000 4,823.60

603-10360

0100 48 INCH CORRUGATED STEEL PIPE 60.000 60.000

LF 0.000 0.00

116.52000 60.000 6,991.20

603-10480

0105 24 INCH STEEL END SECTION 16.000 16.000

EACH 0.000 0.00

280.80000 16.000 4,492.80

603-30024
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PCN: 14146-BID ESTIMATE RUN 06/01/2004

PROJECT: STA 1604-008 ESTIMATE NO: 0003 15:26:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 30 INCH STEEL END SECTION 2.000 2.000

EACH 0.000 0.00

537.60000 2.000 1,075.20

603-30030

0115 36 INCH STEEL END SECTION 8.000 4.000

EACH 0.000 0.00

710.40000 4.000 2,841.60

603-30036

0116 ADDED ITEM (LUMP SUM)/ MATERIAL PURCHASE 1.000 1.000

L S 0.000 0.00

2,261.50000 1.000 2,261.50

900-00014

0120 48 INCH STEEL END SECTION 6.000 6.000

EACH 0.000 0.00

1,725.60000 6.000 10,353.60

603-30048

0125 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,150.000 0.000

LF 0.000 0.00

10.96000 0.000 0.00

606-00301

0130 *TRANSITION TYPE 3G 36.000 0.000

EACH 0.000 0.00

787.00000 0.000 0.00

606-01370

0135 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 36.000 0.000

EACH 0.000 0.00

1,215.00000 0.000 0.00

606-02001

0140 *END POST 41.000 0.000

EACH 0.000 0.00

90.00000 0.000 0.00

607-00005

0145 *CORNER AND LINE BRACE POST 78.000 0.000

EACH 0.000 0.00

90.00000 0.000 0.00

607-00010

0150 *FENCE BARBED WIRE WITH METAL POSTS 57,974.000 0.000

LF 0.000 0.00

0.80000 0.000 0.00

607-01000

0155 *FENCE COMBINATION WIRE WITH METAL POSTS 1,162.000 0.000

LF 0.000 0.00

1.25000 0.000 0.00

607-11200
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PCN: 14146-BID ESTIMATE RUN 06/01/2004

PROJECT: STA 1604-008 ESTIMATE NO: 0003 15:26:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *DELINEATOR (TYPE I) 364.000 0.000

EACH 266.000 2,660.00

10.00000 266.000 2,660.00

612-00001

0165 *DELINEATOR (TYPE III) 64.000 0.000

EACH 35.000 420.00

12.00000 35.000 420.00

612-00003

0170 *SIGN PANEL (CLASS I) 193.000 0.000

SF 193.000 2,190.55

11.35000 193.000 2,190.55

614-00011

0175 *SIGN PANEL (CLASS II) 249.000 0.000

SF 249.000 3,237.00

13.00000 249.000 3,237.00

614-00012

0180 *SIGN PANEL (CLASS III) 35.000 0.000

SF 35.000 490.00

14.00000 35.000 490.00

614-00013

0185 *STEEL SIGN POST (2 INCH ROUND) 158.000 0.000

LF 158.000 1,145.50

7.25000 158.000 1,145.50

614-01502

0190 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 294.000 0.000

LF 294.000 5,439.00

18.50000 294.000 5,439.00

614-01582

0195 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

83,598.00000 1.000 83,598.00

626-00000

0200 *EPOXY PAVEMENT MARKING 845.000 0.000

GAL 709.000 35,450.00

50.00000 709.000 35,450.00

627-00005

0205 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 270.000 0.000

SF 0.000 0.00

14.00000 0.000 0.00

627-00070

0210 *FLAGGING 1,950.000 1,348.000

HOUR 55.000 1,098.90

19.98000 1,403.000 28,031.94

630-00000



CONTID: C14146 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 14146-BID ESTIMATE RUN 06/01/2004

PROJECT: STA 1604-008 ESTIMATE NO: 0003 15:26:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *TRAFFIC CONTROL INSPECTION 27.000 23.000

DAY 4.000 442.00

110.50000 27.000 2,983.50

630-00007

0220 *TRAFFIC CONTROL MANAGEMENT 65.000 36.500

DAY 7.000 2,023.00

289.00000 43.500 12,571.50

630-00012

0225 *FLASHING BEACON (PORTABLE) 4.000 3.600

EACH 0.000 0.00

500.00000 3.600 1,800.00

630-80001

0230 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 5.000 4.500

EACH 0.000 0.00

90.00000 4.500 405.00

630-80341

0235 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 55.000 49.500

EACH 0.000 0.00

95.00000 49.500 4,702.50

630-80342

0240 *CONCRETE BARRIER (TEMPORARY) 320.000 0.000

LF 0.000 0.00

12.00000 0.000 0.00

630-80370

0245 *TRAFFIC CONE 200.000 144.000

EACH 0.000 0.00

11.00000 144.000 1,584.00

630-80380

0246 DRUM CHANNEL DEV 28.000 9.000

EACH 16.200 729.00

45.00000 25.200 1,134.00

630-80360

0250 F/A MINOR CONTRACT REVISIONS 129,815.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0255 F/A ASPHALT PAVEMENT INCENTIVE SMOOTHNESS 29,000.000 0.000

F A 19,103.800 19,103.80

1.00000 19,103.800 19,103.80

700-70012

0260 F/A ON-THE-JOB TRAINEE 1,000.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020
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PCN: 14146-BID ESTIMATE RUN 06/01/2004

PROJECT: STA 1604-008 ESTIMATE NO: 0003 15:26:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0270 F/A QUALITY INCENTIVE PAYMENT 110,934.000 73,448.180

F A 0.000 0.00

1.00000 73,448.180 73,448.18

700-70025

0275 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

CAT 0200 $136,449.50 2,339,084.16CURRENT AMT 2,757,725.54 $$

CAT NO0300 STRUCTURES 

0280 *REMOVAL OF ASPHALT MAT (PLANING) 319.000 311.000

SY 0.000 0.00

13.95000 311.000 4,338.45

202-00240

0285 *REMOVAL OF BRIDGE RAILING 389.000 0.000

LF 0.000 0.00

6.25000 0.000 0.00

202-00425

0290 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 0.000

L S 0.000 0.00

5,500.00000 0.000 0.00

202-00495

0295 *GEOTEXTILE (PAVING) 344.000 344.000

SY 0.000 0.00

20.50000 344.000 7,052.00

420-00500

0300 *BRIDGE RAIL TYPE 10R 229.000 0.000

LF 0.000 0.00

119.00000 0.000 0.00

606-11010

0305 *BRIDGE RAIL TYPE 10M (SPECIAL) 202.000 0.000

LF 0.000 0.00

155.77000 0.000 0.00

606-11032

CAT 0300 $0.00 11,390.45CURRENT AMT 78,149.84 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0310 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

4,000.00000 1.000 4,000.00

620-00002
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PCN: 14146-BID ESTIMATE RUN 06/01/2004

PROJECT: STA 1604-008 ESTIMATE NO: 0003 15:26:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0315 FIELD LABORATORY (STATE FURNISHED) 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

620-00015

0320 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,500.00000 1.000 1,500.00

620-00020

CAT 0400 $0.00 6,500.00CURRENT AMT 6,500.00 $$

PROJECT TOTAL 136,449.50 $ 2,356,974.61CURRENT AMT 2,842,375.38 $$


